

# BC Health Research Connection Project



October 2018 UPDATE - Happy Thanksgiving! I hope everyone enjoyed the long weekend.



## REACH Wireframe Testing is Complete

Wireframe testing with our stakeholders was conducted early August. Thank you to all who were able to participate and provide critical feedback at this step of development.

***Wireframe testing session with Kurt (Domain7 developer) and Simon (patient-partner).***

## Key Accomplishments to Date

- Our database development is approximately 30% complete, with 10 more weeks to go.
- Privacy Impact Assessment is finalized and will be submitted for review in October.
- Marketing agency, Latitude, has developed a communications plan, and will finalize the key messages soon.
- We hosted a lunch and learn session at the Blusson Spinal Cord Centre (Sept 18<sup>th</sup>); attended by researchers, clinical staff, and stakeholders from associated spinal cord injury organizations.
- Presentations at the UBC Clinical Research Ethics Board Retreat (Oct 3<sup>rd</sup>) and BC SUPPORT Unit Provincial Conference: Putting Patients First – Lessons Learned from Patient-Oriented Research (Oct 4<sup>th</sup>)




**Amanda Chisholm presenting at the BC SUPPORT Unit Provincial Conference.**

### Upcoming Project Activities

- Continued development of marketing strategies and promotional materials with Latitude
- Continued development of the REACH database and website
- Planning testing sessions with a prototype platform with pilot sites and patient partners for December and January
- Finalize Standard Operating Procedures and training materials for researchers
- Develop community partnerships with health organizations in BC

### Timeline



### Stay Connected

Please contact Amanda Chisholm at [amanda.chisholm@vch.ca](mailto:amanda.chisholm@vch.ca) for any questions or comments.